

Communication

Date	23/09/2026
Team ID	SWTID-2026-3089
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Institution	Arignar Anna College Code: MSU 302
Team Members	Aldhaf F (Leader), Bhuvanasri S, Dhanisha Muhi N S, Divya Lakshmi K, Dharshini P
Maximum Marks	1 Mark

Communication Plan

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily (9:30 AM)	Google Meet	All 5 Members	Milestone progress review & daily task assignment
2	Technical Sync	Daily (4:00 PM)	WhatsApp Group	Development Team	Debugging flow triggers & ServiceNow configurations
3	Issue / Bug Discussion	As Needed	WhatsApp / Discord	Team Leader & Testers	Immediate resolution of configuration blockers
4	Faculty Review	Bi-Weekly	In-Person / College Lab	Team & Project Guide	Demonstration progress evaluation and feedback

5	Final Demo Rehearsal	Twice (Sprint-3)	Lab Projector	All 5 Members	Dry run of presentation slides and live demo
---	----------------------	------------------	---------------	---------------	--

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	ServiceNow PDI instance hibernation during off-hours	Configured daily scheduled login scripts to keep PDI active during testing
2	Coordinating multi-user testing roles (Requester, Approver, Tech)	Assigned specific test user personas to team members with dedicated logins
3	Synchronizing documentation updates across 5 members	Maintained centralized version tracking with daily merge checkpoints